Troweadvisory

Case Study

Project Name	Project Assurance Review - Contracts & Procurement, Materials, Logistics and Risk Review
Client Name	Confidential – O&G operator
Project Location	Remote
Timeline/Duration of Project	10 days
Capital Value of Project	
Project Overview Brief description of the project Maximum 150 words	Participated in cross functional Assurance Review at defined stage gate in project, as required by Client's Governance Guideline. Rowe Advisory participated as Subject Matter Experts for Contracts & Procurement, Materials, Quality Assurance, Logistics and Risk.
	Reviewed historical documentation, applicable internal Guidelines, Policies and Procedures, attended Assurance team meetings virtually with Project Team, conducted interviews with key internal stakeholders and captured findings, observations and recommendations in Assurance Review Report.
Innovation What was innovative about our service? What was the added value?	Rowe Advisory Consultants were deployed remotely, connecting virtually to all Project and Review meetings and interviews. Working practices and timezone scheduling between UK and different Australian timezones were adjusted to suit Client requirements and time with key stakeholders. Remote and flexible in its approach, the Rowe Advisory Consultants ensured neither Covid-19 or geographical location interrupted efficiency of communications or progress of review in what was a very tight timeframe.
	for targeted and timely Client interviews, conducted remotely and in collaboration with other Assurance team members where appropriate.
Challenges Were there any challenges during the project?	Tight timeline challenged value of the Assurance review. Rowe Advisory consultants quickly prioritised findings and focused on Key findings in interviews and subsequent close-out report whilst

Troweadvisory

	ensuring transparency to all relevant findings within the back-up material. Multi-disciplinary team were working across multiple timezones.
Solutions How were these challenges solved?	Strong interpersonal skills and quickly building working relationship with fellow Assurance team members along with the Project team allowed virtual review sessions and interviews to be collaborative and targeted, achieving objectives in a timely and efficient manner.
Outcomes What was the final outcome? How did the Client benefit/improve?	Comprehensive and concise Assurance review report identifying observations, findings and recommendations across Contracts and Procurement, Materials, Quality Assurance, Logistics and Risk.
Are there photographs of the project available?	Yes X No
Can you provide any conceptual images of the project?	Yes X No
Awards/Nominations (If applicable)	Not Applicable

Commission of the Chine December	Data: F Oataban 0000
Completed by: Olivia Brown	Date: 5 October 2020